





STEERING COMMITTEE WP 04 YEP MED PORTS DUAL TRAINING PROGRAM

Arab Academy for Science,
Technology & Maritime
Transport
2nd & 3rd, May 2023



WP 04- YEP MED PORTS DUAL TRAINING PROGRAM



Contents:


1. Expected results until the project's end.
2. About the training program.
3. Support to student's placement in companies.

WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



OVERVIEW

	Placement in companies (internships + labor contracts)					
	Number of training courses		Number of students			
	Current consolidated	End of Project Estimation	Current consolidated	End of Project estimation	Current consolidated	End of Project estimation
<i>PARTNER: AASTMT EGYPT</i>	14	16	515	574	18 internship + 2 placement in Companies	37 internship + 15 placement in Companies



WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



- December 2022**

	Training Course Title	Start and End Date	Number of Students
<i>PARTNER: AASTMT EGYPT</i>	OT0 (Second Edition)	4 December to 11 December 2022	15
	OT1 (Second Edition)	18 December to 22 December 2022	15
	VT-1 (Group 1) Third Edition	18 December to 22 December 2022	18
	OT2-OT3 (First Edition)	25 December 2022 to 5 January 2023	15



WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



- January 2023**

	Training Course Title	Start and End Date	Number of Students
<i>PARTNER: AASTMT EGYPT</i>	VT-1 (Group 2) Third Edition	1 January to 5 January 2023	22
	OT0 Third Edition	15 January to 19 January 2023	20
	OT1 Third Edition	29 January to 2 February 2023	20
	VT-1 (Group 3) Third Edition	29 January to 2 February 2023	32



WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM




- February 2023**

	Training Course Title	Start and End Date	Number of Students
<i>PARTNER: AASTMT EGYPT</i>	VT2-VT3 Third Edition	20 February to 6 March 2023	31

- April/May 2023**

	Training Course Title	Start and End Date	Number of Students
<i>PARTNER: AASTMT EGYPT</i>	OT2-OT3 Second Edition	30 April to 11 May 2023	11
	OT2-OT3 Third Edition	30 April to 11 May 2023	8

WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



Overview of progresses, problems or challenges encountered:

- Delay in the training courses from May 2022 to December 2022 due to top management issues at Damietta port authority.
- Most of the trainees were students and courses sometimes conflicted with their exams or attendance. To overcome this issue the following two solutions are applied:
 - Local training courses (OT) were sometimes held in the afternoon
 - Questionnaires were made to choose the most suitable dates for the courses according to the student's feedback.

Strength Point:

- Trainees benefited deeply from the ERP system that some of them participated as assistants for the instructors in other courses.



WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



Internships in companies.

- After VT1 first edition, 18 trainees were provided 3 months internships in companies.
- Two trainees (Male + Female) were hired and provided contracts in 2 companies.
- Due to the top management issue in Damietta Port Authority, the internship and the (placement in companies) processes were delayed.
- Damietta Port authority finally managed to solve the delayed issue, It is expected that the internship and placement in companies will be back in action during the coming weeks.



WP 04 - YEP MED PORTS DUAL TRAINING PROGRAM



Future:

Until September 2023:

- YEPMED Talent (5 Trainees and 2 mentors).
- Training courses with our Project Partner (until September 2023).

After September 2023:

- Arab Academy for Science, Technology and Maritime Transport is planning to get benefits of the project results:
 - **Port Training Institute**
 - **College of Engineering and Technology**
 - **College of International Transport and Logistics.**
- Training Courses for freshly Guarded Students.
- More connections with Industry.
- FUND ?????





AQABA Development Corporation
شركة تطوير العقبة

